



ROADMAP 'ACTION AND IMPLEMENTATION' SUB- GROUP: KEY MILESTONES AND DELIVERABLES

Dora Szentpaly-Kleis

European Commission, DG Health and Food Safety
Unit E1, Food information and composition,
food waste

- **Key deliverables of the sub-group as discussed on 25 October 2017:**
 - **key recommendations for action for/by Platform members addressing actions;**
 - **a common template to ensure consistent and evidence-based reporting on food waste prevention initiatives**
- **Purpose of the roadmap: to define the process to the deliverables**

How to achieve the deliverables?



Indicative planning (1)

March/April
2018

- Preparation of the reporting template

May-July
2018

- Collection of information on food waste initiatives through the reporting template

October
2018

- Workshop with the sub-group members, and the 'best practices' criteria

November
2018

- Validation of the criteria by the sub-group and the EU Platform on Food Losses and Food Waste

Indicative planning (2)

January
2019

- Analysis of collected food waste initiatives and their relevant information

March
2019

- Workshop with the sub-group 'action and implementation' on the draft recommendations based on the rapporteurs proposals

May/June
2019

- Presentation and adoption of the recommendations in the Platform meeting

Thank you